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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multi-year Cleanup
Program for an installation. The plan will identify environmental cleanup requirements at
each site or area of concern, and propose a comprehensive, installation-wide approach,
with associated costs and schedules, to conduct investigations and necessary remedial
actions.

In an effort to coordinate planning information between the US Army Environmental Center
(USAEC) and Missouri Army National Guard, an IAP was completed. The IAP is used to
track requirements, schedules and tentative budgets for all Army installation cleanup
programs.

All site-specific funding and schedule information has been prepared according to
projected overall Army funding levels and is, therefore, subject to change.

The following agencies contributed to the formulation and completion of this Installation
Action Plan:

Company/Installation/Branch
Engineering and Environment Inc. for USAEC
ICI, lic
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AEDB-R
CERCLA

FS
FY
IAP
IRA
IRP
LTM
MC
MEC
MMRP
MOARNG
NPL
PA

RA
RAC
RA(C)
RA(O)
RAB
RC
RD
REM
R

s
TAPP
TRC
USAEC

Army Environmental Database Restoration

Acronyms & Abbreviations

Comprehensive Environmental Response, Compensation and Liability Act of

1980

Feasibility Study

Fiscal Year

Installation Action Plan

Interim Remedial Action
Installation Restoration Program
Long Term Management
Munitions Constituents
Munitions and Explosives of Concern
Military Munitions Response Program
Missouri Army National Guard
National Priorities List
Preliminary Assessment
Remedial Action

Risk Assessment Code
Remedial Action — Construction
Remedial Action — Operation
Restoration Advisory Board
Response Complete

Remedial Design

Removal

Remedial Investigation

Site Inspection

Technical Assistance for Public Participation

Technical Review Committee
US Army Environmental Center
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Installation Information

Installation Locale: Camp Clark is an active installation located two miles southeast of
the City of Nevada, Missouri, a small city with a population of 9,085. Camp Clark is a
rectangular-shaped parcel that encompasses approximately 1,287 acres, most of which is
surrounded by a four feet barbed wire fence, with approximately one mile of frontage on
the East Outer Road.

Installation Mission: The Missouri National Guard will provide motivated, deployable
soldiers, airmen and units to meet the military and civil objectives of the Governor of
Missouri and the President of the United States.

Lead Organization:
Headquarters, National Guard Bureau

Lead Executing Agency:
US Army Corps of Engineers, Omaha District

Regulatory Participation
FEDERAL: US Environmental Protection Agency, Region 7
STATE: Missouri Department of Natural Resources

National Priorities List (NPL) Status: Not on NPL.

Installation Restoration Advisory Board (RAB)/Technical Review Committee
(TRC)/Technical Assistance for Public Participation (TAPP) Status: No RAB, TRC or
TAPP exist at Camp Clark.

Installation Program Summaries

Military Munitions Response Program (MMRP)

Primary Contaminants of Concern: Metals, Munitions and Explosives of Concern (MEC)
and Munitions Constituents (MC)

Affected Media of Concern: Soil and Groundwater

Estimated Date for RC: 2017

Funding to date (up to FY05): $0

Current year funding (FY06): $0

Cost-to-Complete (2007+): $4,137,000
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Cleanup Program Summary
Installation Historic Activity

Camp Clark was established when the federal government acquired 320 acres in April
1908 for use as a State Rifle Range. The facility was expanded by 123.4 acres in July
1912, by 80 aces in October 1917, by 40 acres in January 1918 and by 80 acres in
February 1920. These acquisitions, which expanded the facility eastward to a total of
643.6 acres, compose the southern half of Camp Clark. The facility expanded by 643.6
acres in may 1929 to a total of 1,287 acres. That acquisition now composes the northern
half of Camp Clark. Currently, the State of Missouri owns 667.1 acres in the northern
portion of the facility, as it has since the property was acquired from the federal
government in December 1949 for Missouri Army National Guard (MOARNG) purposes.
Currently, the federal government owns the southern 619.9 acres of the camp and leases
it to the MOARNG, as it has since September 1952.

Camp Clark has served as a MOARNG firing range since 1908. The camp served as a
troop mobilization point for the Mexican Border War in 1916 and for World War 1 in 1918.
During World War I, the facility served as a prisoner of war camp, which included four
prison compounds and a 200 bed hospital. After World War Il, and Organizational
maintenance Shop was established at Camp Clark. During the 1950s the east half of the
site was used by armored tanks (driving and maneuvering with no firing) and for light
infantry tactics. The facility has served as a field training site since 1963.

Two closed and two transferred ranges were documented to have exited at Camp Clark.
These include two former rifle ranges and two former submachine gun ranges. The
transferred portion of the Rifle and Pistol Range was used by agreement with the
landowners until its discontinued use around 1982. There was no agreement with the
private landowners for use of the overshoot area and the transferred portion of the
Submachine Gun Range and it was not used by the government after property transfer.

MMRP

« Prior Year Progress: Preliminary Assessment (PA) completed at all sites.

« Future Plan of Action: A Site Investigation (SI) will be completed at all sites. The
installation plans to complete the Supplemental SI and Remedial Investigations/
Feasibility Studies (RI/FS) by 2012 and execute follow on phases/actions as required
in the individual site cleanup strategies.
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MMRP Summary

Total Army Environmental Database-Restoration (AEDB-R) Installation Restoration
Program (IRP) Sites / AEDB-R sites with Response Complete (RC): 4/0

Different Site Types:
4 Small Arms Range

Most Widespread Contaminants of Concern: Metals, MEC, MC
Media of Concern: Soil and Groundwater

Completed Removal/Interim Remedial Action/Remedial Action (RA):
None

Total IRP Funding

Prior years (up to FY05): $0

Current year funding (FY06): $0

Future Requirements (FYO7+):  $4,137,000
Total: $4,137,000

Duration of IRP

Year of IRP Inception: 2003

Year of IRP RC: 2017

Year of IRP Completion including Long-Term Management (LTM): 2017
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MMRP Contamination Assessment

MMRP Contamination Assessment Overview

The Phase 3 Army Range Inventory was completed for Camp Clark in October 2003. The
inventory identified four sites as eligible for the MMRP. The Phase 3 Inventory serves as
the preliminary assessment under Comprehensive Environmental Response,
Compensation and Liability Act of 1980 (CERCLA). A site inspection is scheduled for
October 2007

MMRP Cleanup Exit Strategy

The plan is to complete all SIs by 2007 and execute follow-on phases/actions as required
in the individual site cleanup strategies.
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Previous Studies
2003

US Army Closed Transferred and Transferring Range and Site Inventory Camp Clark,
Missouri, October.
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Military Munitions Response Program
Site Descriptions
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CPCK-001-R-01

RIFLE AND PISTOL RANGE

SITE DESCRIPTION

The rifle and pistol range is a 62.24 acre closed
range located in the south-central portion of Camp
Clark. The range was delineated by using historic
maps provided by the installation. This range was
constructed in 1909 and contains a 40 target rifle
pit with two firing stands, a target house, a 15 yard
and 25 yard pistol range with 14 firing points and
a machine gun range qualifying course. Small
arms ammunition, such a 5.56mm, .38 cal, .22
cal, and .45 cal, was fired at this range. Camp
Clark personnel estimated that this range was
used until 1982. This area is currently
undeveloped and used for recreation and water
training in some areas. No known MEC or MC
response has been conducted.

CLEANUP STRATEGY

An installation wide Sl is assigned to this site an

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 - Negligible

CONTAMINANTS OF CONCERN:
Metals, MC

MEDIA OF CONCERN: Sail,

Groundwater

Phases Start End
PA ..o, 200306......... 200311
] I 200610......... 200709
RIFS........... 201110......... 201209
RD ..o, 201510......... 201609
RA(C) .......... 201610......... 201709

RC DATE: 201709

installation wide ASR will be assigned under CPCK-001-R-01. An RI/FS including the
installation of groundwater monitoring wells will be completed followed by excavation and

off-site waste transportation and disposal.
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CPCK-002-R-01

RIFLE AND PISTOL RANGE - XD

SITE DESCRIPTION

The Rifle and Pistol Range — XD is the 915.28
acre transferred portion of the Rifle and Pistol
Range. It is located off-post in the south-central
to southeast corner of Camp Clark. This range
was constructed in 1909 and contains a 40 target
rifle pit with two firing stands, a target house, a 15
yard and 25 yard pistol range with 14 firing points,
and a machine gun range qualifying course.
Small arms ammunition, such as 5.56 mm, .38
cal, .22 cal, and .45 cal, was fired at this range.
Camp Clark personnel estimated that this range
was used until 1982. The safety fan of the Rifle
and Pistol Range extended off-post. According to
a 1973 memorandum, the Army received written
permission from 16 landowners for the Army to
use their property as a surface danger zone. The
army had the right to exclude unauthorized

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 - Negligible

CONTAMINANTS OF CONCERN:
None

MEDIA OF CONCERN: None

Phases Start End
PA ............... 200306.......... 200311
Sl 200610......... 200710

RC DATE: 200710

personnel from entering the surface danger zone during firing on this private land. This
area is currently undeveloped and used for agricultural housing. No known MEC or MC

response action has been conducted.

CLEANUP STRATEGY

An installation wide Sl is assigned to other sites an installation wide ASR will be assigned
to this site. Due to frequency and type of use it is not expected that concentrated areas of
contamination exist. Sl historical review and sampling will be performed for confirmation

and close out.
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CPCK-003-R-01

SUBMACHINE GUN RANGE

SITE DESCRIPTION

This is a 1.36 acre closed range located in the
central, south-central portion of Camp Clark. The
range was delineated by locating the collective
firing points and then a submachine gun range
surface danger zone was placed at this location in
the direction of fire (to the south). The range was
constructed around 1935 and used until
approximately 1982. The Submachine Gun
Range had four firing points for the firing of .45 cal
ammunition south into a berm within the range
area (with it respective surface danger zone
extending off-post. This area is currently
undeveloped. No known MEC or MC response
has been conducted.

CLEANUP STRATEGY

An installation wide Sl is assigned to this site an
installation wide ASR will be assigned under

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 - Negligible

CONTAMINANTS OF CONCERN:
Metals, MC

MEDIA OF CONCERN: Soil,
Groundwater

Phases Start End

PA ..o, 200306......... 200311
] I 200610......... 200709
RIFS........... 201110......... 201209
RD ..o, 201510......... 201609
RA(C) .......... 201610......... 201709

RC DATE: 201709

CPCK-001-R-01. An RI/FS including the installation of groundwater monitoring wells will
be completed followed by excavation and off-site waste transportation and disposal.
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CPCK-004-R-01

SUBMACHINE GUN RANGE - XD

SITE DESCRIPTION

This 139.93 acre range is the transferred portion
of the Submachine Gun Range. It is located off-
post near the south-central border of Camp Clark.
The range was constructed around 1935 and
used until approximately 1982. This range had
four firing points for the firing of .45 cal
ammunition. This range is comprised of the
surface danger zone of the Submachine Gun
Range that extends off-post. This area is
currently undeveloped and used for agriculture
without housing. No known MEC or MC response
has been conducted.

CLEANUP STRATEGY

An installation wide Sl is assigned to this site an
installation wide ASR will be assigned under
CPCK-001-R-01. An RI/FS including the

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 - Negligible

CONTAMINANTS OF CONCERN:
Metals, MC

MEDIA OF CONCERN: Sail,

Groundwater

Phases Start End
PA ..o, 200306......... 200311
] I 200610......... 200709
RIFS........... 201110......... 201209
RD ..o, 201510......... 201609
RA(C) .......... 201610......... 201709

RC DATE: 201709

installation of groundwater monitoring wells will be completed followed by excavation and

off-site waste transportation and disposal.
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Initiation of MMRP: 2003
Past Phase Completion Milestones

2003
* PA at all sites

Projected ROD/DD Approval Dates: Unknown
Projected Construction Completion: 2017

Schedule for Five Year Reviews: Unknown

MMRP Schedule

Estimated Completion Date of MMRP including LTM: 2017
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MISSOURI ARNG MMRP SCHEDULE
(Based on current funding constraints)

AEDB-R# PHASE FYO7 FYO8 FY09 FY10 FY11l FY12 FY13 FY14 FY15+

CPCK-001-R-01 |[SI
RI/FS
RD 201609
RA(C) 201709
CPCK-002-R-01 |SI
CPCK-003-R-01 |SI
RI/FS
RD 201609
RA(C) 201709
CPCK-004-R-01 |SI
RI/FS
RD 201609
RA(C) 201709
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MMRP Costs

Prior Years Funds
Total Funding up to FY04: $0K

Year Site Information Expenditures FY Total
FYO05 $OK

Total Prior Year Funds: $0K

Current Year Requirements

Year Site Information Expenditures FY Total
FY06 $OK
Total Future Requirements: $4,137K

Total MMR Program Cost (from inception to completion of the MMRP): $4,137K
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Community Involvement

Community involvement will not be required until after the completion of the SI phase.
Following the SI phase community involvement will be solicited in accordance with
CERCLA.
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